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ESTIMATE RUN 08/28/2018

ESTIMATE SUMMARY 09:46:03

CONTID: C20750         ESTIMATE NO: 0007 FINL 2005

PCN: 20750-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50C STORM SEWERS 20TH AND 21 PERCENT TIME:

PROJECT NO: STA050A-027                   

US50C STORM SEWER 21st LANE

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,817,975.11 PARTICIPATING $ $ 2,106.19

AWARD PROJECT AMT: 1,762,738.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,500.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

2,106.19

2,106.19

3,606.19

$

$

$

$

1,817,975.11

0.00

1,817,975.11

0.00

1,817,975.11

0.00

0.00

1,817,975.11

0.00

AMOUNT DUE 1,817,975.11 3,606.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,606.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

93.0 TIME ALLOW: 93

ORIG TIME ALLOW: 93

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/12/2018

01/17/2018

08/07/2018

08/07/2018

08/28/2018

12/21/2017

12/28/2017

01/12/2018

01/12/2018
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PCN: 20750-BID    ESTIMATE RUN 08/28/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 5,850.000

208.000

202-00220  
 

60,580.006,058.000

2,080.00

6,058.000

SY  

10.00000

0010 *Removal of Pavement Marking 2,776.000

0.000

202-00250  
 

2,220.802,776.000

0.00

2,776.000

SF  

0.80000

0015 Sawing Asphalt Material (6 Inch) 6,467.000

0.000

202-05026  
 

6,467.006,467.000

0.00

6,467.000

LF  

1.00000

0020 Blading 5.000

0.000

203-01500  
 

100.005.000

0.00

5.000

HOUR

20.00000

0025 Potholing 170.000

0.000

203-01597  
 

11,900.00170.000

0.00

170.000

HOUR

70.00000

0030 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

13.00000

0035 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

4.00000

0040 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

7.00000

0045 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

25.00000

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,500.00000

0055 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,000.00000
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PCN: 20750-BID    ESTIMATE RUN 08/28/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 6) 2,314.530

0.000

304-06000  
 

85,637.612,314.530

0.00

2,314.530

TON 

37.00000

0065 Hot Mix Asphalt (Patching) (Asphalt) 840.960

0.270

403-00720  
 

81,599.31841.230

26.19

841.230

TON 

97.00000

0070 Emulsified Asphalt (Slow-Setting) 60.000

0.000

411-10255  
 

60.0060.000

0.00

60.000

GAL 

1.00000

0075 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

5.00000

0080 18 Inch Reinforced Concrete Pipe (Complete In Place) 279.000

0.000

603-01185  
 

46,551.15279.000

0.00

279.000

LF  

166.85000

0085 24 Inch Reinforced Concrete Pipe (Complete In Place) 152.000

0.000

603-01245  
 

27,284.00152.000

0.00

152.000

LF  

179.50000

0090 30 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

0.000

603-01305  
 

3,196.0016.000

0.00

16.000

LF  

199.75000

0095 36 Inch Reinforced Concrete Pipe (Complete In Place) 1,288.000

0.000

603-01365  
 

271,896.801,288.000

0.00

1,288.000

LF  

211.10000

0100 42 Inch Reinforced Concrete Pipe (Complete In Place) 24.000

0.000

603-01425  
 

5,274.0024.000

0.00

24.000

LF  

219.75000

0105 *54 Inch Reinforced Concrete Pipe (Complete In Place) 2,465.000

0.000

603-01545  
 

727,051.752,465.000

0.00

2,465.000

LF  

294.95000

0110 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000
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PCN: 20750-BID    ESTIMATE RUN 08/28/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Inlet Special (15 Foot) 2.000

0.000

604-19015  
 

20,600.002.000

0.00

2.000

EACH

10,300.00000

0120 Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

6,700.001.000

0.00

1.000

EACH

6,700.00000

0125 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

0.000

EACH

4,200.00000

0130 Manhole Slab Base (10 Foot) 15.000

0.000

604-30010  
 

127,500.0015.000

0.00

15.000

EACH

8,500.00000

0135 Manhole Special 1.000

0.000

604-39000  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0140 24 Inch Welded Steel Pipe 110.000

0.000

619-10240  
 

22,880.00110.000

0.00

110.000

LF  

208.00000

0145 *Construction Surveying 1.000

0.000

625-00000  
 

20,700.001.000

0.00

1.000

L S 

20,700.00000

0150 *Mobilization 1.000

0.000

626-00000  
 

187,000.001.000

0.00

1.000

L S 

187,000.00000

0155 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0160 *Pavement Marking Paint (Waterborne) 71.000

0.000

627-00011  
 

4,615.0071.000

0.00

71.000

GAL 

65.00000

0165 *Flagging 89.000

0.000

630-00000  
 

1,975.8089.000

0.00

89.000

HOUR

22.20000
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PCN: 20750-BID    ESTIMATE RUN 08/28/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 111.000

0.000

630-00007  
 

11,100.00111.000

0.00

111.000

DAY 

100.00000

0175 *Traffic Control Management 23.000

0.000

630-00012  
 

9,200.0023.000

0.00

23.000

DAY 

400.00000

0180 *Barricade (Type 3 M-A) (Temporary) 7.000

0.000

630-80335  
 

595.007.000

0.00

7.000

EACH

85.00000

0185 *Construction Traffic Sign (Panel Size A) 52.000

0.000

630-80341  
 

1,300.0052.000

0.00

52.000

EACH

25.00000

0190 *Construction Traffic Sign (Panel Size B) 22.000

0.000

630-80342  
 

550.0022.000

0.00

22.000

EACH

25.00000

0195 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

1,300.00000

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

1,100.002.000

0.00

2.000

EACH

550.00000

0205 *Drum Channelizing Device 89.000

0.000

630-80360  
 

1,780.0089.000

0.00

89.000

EACH

20.00000

0210 Concrete Barrier (Temporary) 500.000

0.000

630-80370  
 

21,000.00500.000

0.00

500.000

LF  

42.00000

0215 *Traffic Cone 130.000

0.000

630-80380  
 

650.00130.000

0.00

130.000

EACH

5.00000

0220 *Tubular Marker 50.000

0.000

630-80384  
 

1,000.0050.000

0.00

50.000

EACH

20.00000
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PCN: 20750-BID    ESTIMATE RUN 08/28/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:46:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Impact Attenuator (Temporary) 72.000

0.000

630-85011  
 

2,520.0072.000

0.00

72.000

DAY 

35.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Asphalt Cement Cost Adjustment -1,474.860

0.000

700-70019  
 

-1,474.86-1,474.860

0.00

-1,474.860

F A 

1.00000

0245 F/A On-The-Job Trainee 640.000

0.000

700-70023  
 

640.00640.000

0.00

640.000

F A 

1.00000

0265 F/A Relocate Fiber Optic Line 12,725.750

0.000

700-70100  
 

12,725.7512,725.750

0.00

12,725.750

F A 

1.00000

CAT 1,803,975.112,106.191,803,975.11CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Field Office (Class 2) 1.000

0.000

620-00002  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0255 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0260 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 14,000.000.0014,000.00CURRENT AMT0400 $ $ $

$ 1,817,975.112,106.19$1,817,975.11$CURRENT AMTPROJECT TOTAL


